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INNOVATION BUILDING   2 0 1 7 

#1: An overall view shows the cores are almost at full height, and the last V-Column is being placed. The level 2 deck has been 

placed and high bay shoring is going up for level 3. #2: Below, the level 2 deck and the stepped seating area in the forum are being 

formed and prepped for concrete placement. 
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  #3: The secure corridor connecting to SKAGGS continues to make 

progress. Excavation is almost complete and concrete deck 

placement as well as shotcrete walls will continue. #4: The crawler 

crane lifts a rebar cage to form level 6 to 7 of stair 3. Stair 2, 

elevator 5, and stair 3 cores are almost complete. #5 High bay 

shoring is currently being erected for the level 3 deck. Level 3 will 

have to be poured in four different sections because of its size.   
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